NOTIFICATION OF ADDENDUM

ADDENDUM NO. 1
DATED 1/04/2006

Control 0015-10-055
Project IM 0353(252)
Highway IH 35
County TRAVIS

L adies/Gentlemen:

Attached please find an addendum on the above captioned project. Included in the attachment is an
adendum notification which details the changes and the respective proposal pages which were added and/
or changed.

Except for new bid insert pages, it is unnecessary to return any of the pages attached.

Bid insert pages must be returned with the bid proposal submitted to the Department, unless your firmiis
submitting abid using acomputer print out. The computer print out must be changed to reflect the new bid
item information.

Contractors and material suppliers, etc. who have previously been furnished informational proposals are
not being furnished a copy of the addendum. If you have a subcontractor on the above project, please
advise them of this addendum. Acknowledgment of this addendum is not requested if your company has
been issued aproposal stamped “ This Proposal |ssued for Informational Purposes.”

You arerequired to acknowledge receipt of this addendum by entering the date, which appears at the top of
thisletter on the Addendum Acknowledgement Form, contained in your bid proposal.

Failure to Acknowledge receipt of this addendum in your bid proposal will result in your bid not being
read.
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SUBJECT: PLANS AND PROPOSAL ADDENDUMS
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General Notes Sheet G - Note added under Item 104.

Plan Sheet 2C General Note added under Item 104.
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Project Number: IM 0353 (252) Sheet: 2
County: TRAVIS Control: 0015-10-055, ETC

Highway: IH 35

GENERAL NOTES:
Specification Data
Basis of Estimate
Item Description Rate ** Basis Quantity
316 | Surface Treatments
One Course Surface Treatment Total SY
Asph (CHFRS-2P) 0.28GAL/SY | 172,672 SY | 48,349 GAL
Aggr (TY B GR 4) 1 CY/180 SY | 172,672 SY 960 CY

346 | Stone Matrix Asphalt
SMA-D, SAC-A, PG76-22 110 LB/SY/IN | 172,672 SY | 19,020 TON

** For Informational Purposes Only
Superelevate all curves to conform to the slope of the existing curves.
Accrue Contract time charges through the Contractor’'s completion of the final punch list.

Meet weekly with the Engineer to notify him or her of planned work for the upcoming
week.

Blade the side slopes to remove all grass from the area of construction before placing
flexible base on that portion of the roadway to be widened, level-up, seal coat, or HMAC
overlay. Blade the sod back onto the side slopes after the proposed items of work
have been completed. Consider subsidiary to pertinent ltems.

Equip all construction equipment in roadway work with a permanently mounted 360°
revolving or strobe warning light with amber lens. Light will have a minimum lens height
and diameter of 5§ in. and mounting height of not less than 6 ft. above the roadway
surface and be visible from all sides. Attach at each side of the rear end of the
construction equipment an approved orange warning flag mounted not less than 6 ft.
above the roadway surface.

Overhead and underground utilities exist in the vicinity of the project. The exact location
of underground utilities is not known. Contact the Texas Excavation Safety Systems
(TESS) or DIG TESS at 1-800-344-8377 or the area utility companies for exact
locations at least 48 hours before commencing any work that might affect present
utilities.
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Sweep, mow, and remove all liter, construction debris and surplus material on the right
of way within the project limits to keep the jobsite in a neat and presentable condition at
all times. Consider subsidiary to pertinent Items.

Trim vegetation around signs and other obstructions. Consider subsidiary to pertinent
ltems.

Supply litter barrels in enough numbers at locations as directed to control litter within the
project. Consider subsidiary to pertinent ltems.

Use a self-contained vacuum broom to sweep the roadway and keep it free of sediment
as directed. Maintain one self-contained vacuum in good condition at the project site at
all times.

Protect all areas of the right of way which are not included in the actual limits of the
proposed construction areas from destruction. Exercise care to prevent damage to
trees, vegetation, and other natural surroundings. Areas not to be disturbed will be as
directed. Restore any area disturbed as a result of the Contractor’s operations to a
condition as good as, or better before the beginning of work.

All locations used for storing construction equipment, materials, and stockpiles of any
type within the right of way will be as directed. Use of right of way for these purposes
will be restricted to those locations where driver sight distance to businesses and side
street intersections is not obstructed and at other locations where an unsightly
appearance will not exist.

Coordinate and obtain approval for all bridge work over existing roadways with the
Engineer.

SW3P/WPAP notes

Plug any abandoned wells found on site during construction in coordination with the
Texas Commission on Environmental Quality (TCEQ). Cease construction operations
in this area and notify the Engineer who will coordinate the proper plugging procedures
with TCEQ.

Plug any drill holes, resulting from core sampling on-site or down-gradient of the site,
with concrete from the bottom of the hole to the top of the hole so that water and
contaminants are not allowed to enter the subsurface environment.

Restrict construction vehicles from traversing or utilizing existing roadways, unprotected
construction areas, and areas with vegetative cover.
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Unless otherwise approved, vehicles will not be maintained on-site during construction
except at designated maintenance sites.

Transport any soils contaminated during construction of the proposed project from the
site and properly dispose of off-site, off the recharge zone, and off any area draining to
the recharge zone of the Edwards Aquifer.

Collect wastewater generated on-site by chemical toilets and transport off the recharge
zone and dispose of properly.

Suspend all activities near any significant recharge features, such as sinkholes, caves,
or any other subterranean openings that are discovered during construction or core
sampling. Do not proceed until the Department geologist is present to evaluate. The
discovery may require TCEQ review and approval for the methods proposed to protect
the aquifer from any potential adverse impacts.

Locate above-ground storage tanks kept on-site for construction purposes over bermed
impervious liners as to not allow any leakage into underlying soils. Additionally, the
containment shall be sized to capture 150% of the total volume of fluids stored on-site
within the storage area.

Unless otherwise approved, no blasting will be allowed within 300 ft. of a geologic
feature of significant recharge potential. Known locations of these features are
available from the Area Engineer.

ITEM 5

Mark and maintain 100 ft. station intervals for the duration of the project. Consider
subsidiary to pertinent ltems.

ITEM 7
Article 7.19

The Contractor shall not initiate activities in a project specific location (PSL) associated
with a U.S. Army Corps of Engineers (USACE) permit area that have not been
previously evaluated by the USACE as part of the permit review of this project. Such
activities include, but are not limited to, haul roads, equipment staging areas, borrow
and disposal sites. Associated defined here means materials are delivered to or from
the PSL. The permit area includes all waters of the U.S. or associated wetlands affected
by activities associated with this project. Special restrictions may be required for such
work. The Contractor shall be responsible for any and all consultations with the USACE
regarding activities, including project specific locations (PSLs), that have not been
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previously evaluated by the USACE. The Contractor shall provide the Department with
a copy of all consultations or approvals from the USACE before initiating activities.

The Contractor may proceed with activities in PSLs that do not affect a USACE permit

area if a self determination has been made that the PSL is non-jurisdictional or proper

USACE clearances have been obtained in jurisdictional areas or have been previously
evaluated by the USACE as part of the permit review of this project. The Contractor is
solely responsible for documenting any determinations that their activities do not affect
a USACE permit area. The Contractor shall maintain copies of their determinations for
review by the Department or any regulatory agency.

ITEM 8

Working days will be computed and charged in accordance with Article 8.3.A.1 Five-Day
Workweek.

Article 8.3B

Work that interferes with traffic is required to be performed during non-peak hours, 8 pm
until 6 am.

Article 8.3C
Work is required to be performed during the nighttime.

Lane Closures

IH35 Mainlanes

The traffic control plan depicted within the plans provides for the continuous flow of IH
35 mainlane traffic with no reduction of lanes during peak hours. Lane closures will be
required during various phases of the project (setting of portable concrete barrier,
removing and replacing CTB, milling, paving, striping operations, etc.) but will be limited
to non-peak weekday and non-peak weekend hours.

Ramps

Ramps are to remain open at all time except as noted in the Traffic Control Plans.
Ramp closures will be allowed only during non-peak hours.

Item 8: Prosecution and Progress
LANE RENTALS

The contractor will be assessed a lane rental charge for each Freeway main lane closed
and/or for each Freeway main lane obstructed from the time of notice to proceed until
substantial completion of the project. The hourly lane rental rates specified herein will
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be prorated to a quarter hour basis. The schedule of rental charges and credits will be

as follows:

IH-35 MAIN LANE RENTAL SCHEDULE AND RATES

Traffic Conditions Hourly Hourly Rental | Maximum Credit | Maximum Credit for
Rental Rate Rate for North Bound South Bound
North Bound | South Bound | Closures (per | Closures (per lane)
(per lane) (per lane) lane)
Week Day Peak Hours
Monday-Friday $5,200 $8,800 0 0
6:00AM-8:00PM
Week Day Semi-peak Hours
Monday-Friday
5:00AM-6:00AM $2,500 $4,600 $1,375,000 $2,530,000
8:00PM-10:00PM
Week Day Off-Peak Hours
Mon-Friday $1,000 $1,000 $805,000 $805,000
10:00PM-5:00AM
Sun 7:00PM-Mon 5:00AM
Weekend Peak Hours
Sat. Noon - 8:00PM $5,200 $8,800 $0 $0
Sun. 11:00AM-5:00PM
Weekend Semi-peak Hours
Fri. 10:00PM-Midnight
Sat. 9:00AM-Noon $2,500 $4,600 $0 $0
Sat. 8:00PM-10:00PM
Sun. 9:00AM-11:00AM
Sun 5:00PM-7:00PM
Weekend Off-Peak Hours
Sat. Midnight -9:00AM $1,000 $1,000 $0 $0
Sat 10:00PM- Sun 9:00AM
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Contractor will be charged the above lane rental fees if and when he/she exceeds
closures in excess of the maximum credits hours specified for each condition and/or
incurs closures in traffic conditions with no time credit.

At the end of each month during the project, the Contractor and the Engineer shall
agree to the total number of credit hours lane rental fees assessed for that month for
each traffic condition as specified above.

Completing the work under the maximum number of credit hours for lane closures as
specified in the table is encouraged. Any remaining credit for lane rentals at the
completion of the project, up to $100,000, will be awarded as an incentive.

The Department will supply bidders, upon written request, one copy of the lane rental
credit hour analysis. The lane rental credit hour analysis is provided for informational
use only and is not intended for bidding or construction purposes.

The Department will not adjust the maximum amount of credit issued for lane rental
assessment due to differences in opinion regarding any assumptions made in the
preparation of the lane rental credit hour analysis or for errors, omissions or
discrepancies found in the credit hour analysis.

The road-user cost liquidated damages, the lane rental charge, the lane assessment
fees and the contract administration liquidated damages will be assessed not as a
penalty, but for added expense incurred by the traveling public and the department.
These assessments will be deducted from any moneys due or to become due to the
Contractor.

During special events or at certain times, such as University of Texas home football
games, Thanksgiving, and Christmas season, the Engineer may stop or reduce lane
closures and provide additional traffic control measures to relieve traffic congestion.

Situations resulting from conditions not controlled by the Contractor causing lost time
such as natural disasters, utility conflicts and/or unusually severe weather will not be
considered a basis for assessment of lane assessment fee when the overlap occurs

after the lane closure has been set.

Waiving lane rental fees will only be considered when a condition, not under the control
of the Contractor, does not allow the re-opening of a lane or lanes within thirty minutes,
or a time determined by the Engineer.

Closures will be allowed during these times and for these purposes provided that the
Contractor has fully implemented the approved TCP and obtained the approval of the
Engineer as outlined herein.
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The Department will supply bidders, upon written request, one copy of the time
determination schedule. The time determination schedule is provided for informational
use only and is not intended for bidding or construction purposes.

The Department will not adjust the number of working days for the project and
milestones, if any, due to differences in opinion regarding any assumptions made in the
preparation of the schedule or for errors, omissions or discrepancies found in the time
determination schedule.

ITEM 104
The removal of existing luminaires shall be considered subsidiary to this bid item.

ITEM 300

Asphalt season starts April 1 and ends October 31.

ITEM 316
Surface all transitions, tapers, climbing lanes and intersections to the limits as directed.
Keep all traffic including construction traffic off freshly placed surface treatment.

Distribution to each control section will be proportioned to the volumetric quantity as
shown on the “daily road report”.

Asphalt storage tanks may be used.
Remove pavement markers.

Remove vegetation and blade pavement edges.

ITEM 346

Asphalt binder used shall be PG 76-22TR with a minimum 5% tire rubber
Use aggregate that meets the SAC requirement of class A.

Aggregates used on shoulders and ramps are required to meet SAC requirements.
Laydown operations shall be performed in such sequence that the longitudinal joint will
be carried along without excess distance of lapback and not to exceed one day's
operation, unless otherwise authorized.

The overlay from the previous day shall be sawcut prior to the next overlay operation.
Consider subsidiary to this bid item.

General Notes Sheet G



Project Number: IM 0353 (252) Sheet: 2
County: TRAVIS Control: 0015-10-055, ETC

Highway: IH 35

HMACP that exhibits signs of segregation during laydown operations, in the opinion of
the Engineer, shall be removed by planning and replacing by the Contractor at no
expense to the Department. Minimum removal and replacing shall be 50-feet.

ITEM 354

Do not plane more pavement than can be covered with surface treatment, SMA, and
striping in the same night at any location in the project unless otherwise approved.

The contractor shall start planing operations on the inside lane/shoulder. The exact
location of areas to be planed shall be marked by the Engineer prior to removing
pavement.

Remove the loose material from the roadway before opening to traffic.

The Contractor will retain ownership of planed materials.
ITEM 416

Include the cost for furnishing and installing anchor bolts mounted in the drilled shafts in
the unit bid price for the various diameter drilled shafts.

The department may test using ultrasonic methods the anchor bolts for overhead sign
supports, light standards and traffic signal poles after they are installed. Replace faulty
anchor bolts as directed. Do not weld the anchor bolts.

ITEM 502

Provide within the limits of the project standard barricades, warning signs, delineators,
lights, barrels or drums, and flaggers in enough numbers and combinations as directed.
Do not use cones on the interstate.

Use a minimum of 2 flaggers, 2 advance warning flashing arrow panels (TY C), 2 of
each signs CW20-5R or CW20-5L with appropriate distance plaques and CW9-2R or
CWB9-2L and 28-in. cones at each location in which milling or paving operations are in
progress. Maintain at least 1 lane of traffic in each direction during paving or milling
operations. Maintain at least the minimum numbers of lanes as directed.

No work will be allowed on the roadway from 6:00 am to 8:00 pm, Monday thru Friday.
All work shall be performed between the hours of 8:00 pm and 6:00 am, Sunday
through Thursday. No work on IH 35 shall be allowed on the roadway Friday after 6:00
am, Saturday, unless otherwise authorized by the Engineer.
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No weekend closures will be allowed. No closures will be allowed on holidays including
the following: January 1, the last Monday in May, July 4, the first Monday in September,
the fourth Thursday in November, December 25 and Easter weekend. Ensure all
equipment, vehicles, workers, etc., associated with these closures are off the roadways
and all lanes re-opened at least by noon of the Friday before these holidays and special
events.

Unless otherwise approved, no daytime closures will be allowed.

Place one TY Il Barricade 8 ft. at each stockpile of material that is placed on the right of
way and is located within 30 ft. of the traveled way.

Place appropriate portable changeable message boards at locations requiring lane
closures for 1 week before the closures or as directed. The Engineer will approve the
actual message to appear on the boards.

Use advance warning flashing arrow panels for the closing of traffic lanes. Furnish one
stand-by unit, in good working condition at the jobsite, ready for immediate use.

Maintain access to all streets and driveways at all times. Consider subsidiary to the
pertinent ltems.

Furnish advisory speed signs in enough numbers as directed. Maintain enough
manpower to revise traffic control as directed.

Repair or replace any signs which are damaged by the Contractor’s operations during
construction or which are deemed insufficient.

Conduct all construction operations to provide the least possible interference to traffic.
Schedule work so all lanes are open to traffic during the daytime.

Coordinate work with the Yager project to the south and SH 45 project to the north as to
provide the least possible interference to traffic.

Provide full-time off-duty uniformed certified peace officers in officially marked vehicles
as part of traffic control operations.

The peace officers will have to show proof of certification by the Texas Commission on
Law Enforcement Standards.
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ITEM 504

Furnish the inspector with one cellular phone small enough to carry on a belt holster.
Obtain the Engineer’s approval for the proposed cellular phone service plan before
putting it into service.

Provide to the Department and their representative a computer and printer at the plant
when hot mix asphaltic concrete is being produced. The computer and printer will be
located in the lab in which the Department testing is conducted. The computer will be
for the sole use of the Department and their representative. The computer must be
equipped with an Internet service provider, electronic mail software and Microsoft
EXCEL. The operating system and all software must be compatible with the systems
and software employed by the Department.

Furnish a Type D structure for the asphalt mix control laboratory for the Engineer’s
exclusive use. Ensure the floor has enough strength to support the testing equipment
and has an impervious covering.

Ensure the Type D structure has adequate air conditioning and is furnished with a
minimum of one desk, three chairs, one file cabinet, a telephone, and one built-in
equipment storage cabinet for the storage of nuclear equipment. The cabinet will be a
minimum of 3-ft wide by 2-ft deep by 3-ft high and will have provisions for locking
securely. Provide the structure with a 240-volt electrical service entrance. Provide a
minimum of four 120-volt circuits with 20-amp breakers and at most two grounded
convenience outlets per circuit and provisions for a minimum of two 220-volt ovens with
vents to the outside. Provide a minimum of two convenience outlets per wall and a
utility sink with an adequate clean potable water supply for testing. Space heaters for
heating the structure are unacceptable. Support block portable structures for stability
and tie down.

If the asphalt content is determined by utilizing the ignition method, the structure shall
provide for the following in lieu of the Item 504 requirements for asphalt content by
extraction. The room to contain the ignition oven shall be adequately power ventilated
and contain a NEMA 6-50R (208/240 V, 50 A) outlet within two feet of the ignition oven
location, and an independent exhaust outlet to the outside no further than eight feet
from the oven. The surface for the ignition oven location shall be level, sturdy, and fire-
proof with at least 0.5 feet clearance between the furnace and other vertical surfaces.

No field office will be required for this project.
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ITEM 506

Consider the SW3P for this project to consist of the following items as directed:
Temporary Sediment Control Fence

Locate temporary sediment control fence as directed by the Engineer in the field.

ITEM 514

The contractor shall cast-in-place 25 —linear feet of CTB to provide a smooth and
controlled transition from the existing CTB Jersey Barrier to the F-Shape Barrier on both
the north and south sides of the project to the satisfaction of the Engineer.

ITEM 545

Moving the ABSORB 350 during the manipulation of the moveable concrete traffic
barrier (MCTB) will not be paid for directly, but will be subsidiary to the manipulation of
the MCTB.

ITEM 585

Use Surface Test Type B pay adjustment schedule 1 to evaluate ride quality of the
travel lanes, in accordance with Item 585, “Ride Quality for Pavement Surfaces.”

ITEM 613

Before erecting the high mast poles, notify the Engineer a minimum of 3 working days in
advance for scheduling the inspection of each assembled high mast pole and high mast
assembly.

For this project, the Contractor shall provide the state with two power drive assemblies.
Place the high mast illumination poles in locations so that the light mounting and
support assembly can be lowered and maintained from ground level without interfering

with bridges or retaining walls. Notify the Engineer of any such conflicts.

Provide anchor bolts for high mast illumination poles in accordance with the Item,
“‘Anchor Bolts.”
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ITEM 614

Erect and place in operation high mast poles before removing existing illumination
facilities.

Construct the high mast illumination fixture housing separately from the fixture reflector.
Ensure that the high mast fixtures are natural aluminum or are painted gray.

The high mast power cable must have chlorosulfonated polyethylene (CSPE) insulation.
Do not use neoprene type jackets.

Fabricate high mast ring assemblies in conformance with shop drawings. Submit shop
drawings for each project, or use pre-approved standard shop drawings.

For project specific shop drawings, furnish seven sets of drawings of the complete
assembly in accordance with Item 441, “Steel Structures”. Deliver shop drawings to the
Director of Traffic Operations Division, Texas Department of Transportation, 125 East
11" Street, Austin, Texas 78701-2483.

To be eligible to use pre-approved standard shop drawings, the shop drawing must be
submitted and approved by the Department before use on the project. Deviation from
the pre-approved standard shop drawing will require resubmission of the shop
drawings. The Engineer may approve, in writing, the use of updated standard drawings
in cases where the standard drawings have been updated and the updated version has
been approved by the Department.

For pre-approval and updates to previously approved standard shop drawings, furnish
seven sets of drawings of the complete assembly in accordance with ltem 441, “Steel
Structures” to the Director of Traffic Operations Division, Texas Department of
Transportation, 125 East 11" Street, Austin, Texas 78701-2483.

Copies of the standard shop drawings are on file with Traffic Operations Division, Bridge
Division, and the Materials Section of Construction Division. Additional shop drawings
for high mast illumination assemblies built in conformance with these drawings are not
required. Pre-approved shop drawing manufacturers and assembly model numbers can
be found at http://www.dot.state.tx.us/business/materialproducerlist.htm.

Category is roadway illumination and electrical supplies.

Provide High Pressure Sodium Lamps meeting the requirements of the latest standard
sheet HMID (9) and ANSI C78. Furnish the type that extinguish at the end of their
usable lamp life and remain extinguished without cycling. Provide 400-watt lamps
containing less than 4 milligrams of mercury. Ensure the lamps are lead free and can
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pass the Toxic Characteristic Leachate Procedure (TCLP). Lamp examples: Osram-
Sylvania LU 400/ECO Plus.

ITEM 616

The illumination plans provide for a complete illumination system installed, connected,
tested, and ready for operation.

ITEM 618 OR 620

Do not use non-certified persons to perform electrical work. See Item 7.15 “Electrical
Requirements” for additional details.

Electrical certification may be obtained by contacting the Texas Engineering Extension
Service (TEEX) at (979) 845-6563 and asking for information on the TxDOT electrical
system course.

ITEM 618

Use materials from prequalified producers as shown on the Construction Division (CST)
of the Texas Department of Transportation (TxDOT) material producers list. Use the
following website to view this list:
http://www.dot.state.tx.us/business/materialproducerlist.htm

Refer to plans and specifications for type of conduit. Waterproof and tighten all
couplings and connections. All proposed and existing conduit will be brought into a
ground box and elbowed unless otherwise shown on the plans. Provide a bushing to
protect the wire from abrasion when a conduit run terminates.

Replace sections of conduit with the size and type shown on the plans in the event the
existing conduit proves unusable due to location or damage.

Secure permission from the proper authority as directed before cutting into or removing
any sidewalks or curbs for installation of this Item.

Saw cut and replace any riprap which must be removed to install the conduit with
material and texture as directed.

The locations of conduit and ground boxes are diagrammatic and will be shifted as
directed to accommodate field conditions.

Install conduit in an area not exceeding 2 ft. in any direction from a straight line with the
depth of the conduit at least 2 ft. unless otherwise shown on the plans. Installation of
the conduit by jacking or boring method will be at a depth of at least 1 ft. below the
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bottom of the base material of the roadway. Evidence of damage to the roadway during
the jacking or boring operation will be enough grounds to stop the method being used.

Install conduit on a 2 in. sand cushion and backfill with at least 6 in. of sand. Backfill the
remainder of the trench with flexible base, soil or two-sack concrete as required by the
location of the conduit or as directed.

Consider all conduit elbows and rigid metal extensions required to be installed on pvc
conduit systems subsidiary to the pertinent ltems.

Install a non-metallic pull rope in conduit runs which are longer than 50 ft. Installed pull
ropes in conduit are for future use and will be capped using standard weather tight
conduit caps as directed. Consider this work subsidiary to the pertinent Item.

Install a continuous bare or green insulated copper wire No. 8 AWG or larger in every
conduit throughout the electrical system including installed loop detectors and traffic
signal cables which are in conformance with the Electrical Detail Standard Sheets and
the latest edition of the National Electric Code.

Placement of conduit under the existing pavement using the open trench method will
not be allowed without prior approval.

Consider all fittings, brackets, and junction boxes necessary to complete the
installations subsidiary to the pertinent Item.

ITEM 620

Do not use non-certified persons to perform electrical work. See Item 7.15 “Electrical
Requirements” for additional details.

Electrical certification may be obtained by contacting the Texas Engineering Extension
Service (TEEX) at (979) 845-6563 and asking for information on the TxDOT electrical
system course.

Test each wire of each cable or conductor after installation. Incomplete circuits or
damage to the wire or cable are cause for immediate rejection of the entire cable being
tested. Remove and replace the entire cable at no expense to the Department. Also
test the replacement cable after installation.

When pulling cables or conductors through the conduit, do not exceed the
manufacturer’'s recommended pulling tensions. Lubricate the cables or conductors with
a lubricant recommended by the cable manufacturer.

Ensure that the circuits test clear of faults, grounds, and open circuits.

Split bolt connectors are allowed only for splices on the ground conductors.
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Identify the conductors as shown on the Electrical Details Standard Sheets when two or
more conductors are present in one conduit or enclosure. Use a tag with a single
plastic strap as directed when the identification tag with two plastic straps is too large for
the conductors. Each tag will indicate circuit number, letter, or other identification as
shown on the plans.

Bond grounding conductors which share the same conduit, junction box or structures
together at every accessible point in accordance with the Electrical Detail Standard
Sheets and the latest edition of the National Electric Code.

All wiring will be in accordance with the National Electric Code and the appropriate
Department standard sheets.

ITEM 628

Secure a permit for electric service from the City of Austin when working within the City
of Austin. If the Title Sheet has been signed by the city representative, secure the
permit by presenting a copy of the Title Sheet to the City Planning Department. If the
Title Sheet has not been signed by the city representative, have a Master Electrician
apply for the permit.

Power provided to the location shown for primary line extensions, connection and meter
charges and other expenses by the utility company will be paid for under Force Account
Work. Ensure the costs associated with these charges are approved before engaging
the utility company to do the work.

ITEM 662

Temporary flexible-reflective tabs and foil backed pavement markings will not be
allowed.

ITEM 666

Apply Type | Reflectorized Pavement Markings no sooner than 7 days after applying the
final course of HMAC.

Type Il reflectorized pavement markings shall be placed only at areas of new HMACP
and prior to opening roadway to traffic.

Reference existing channel islands, gores, and lane striping before commencing work.
Provide referencing that will include a sketch of the layout to the Engineer. Obtain
approval for placement of guidemarks from the Engineer before to installing any
permanent pavement markings. Consider subsidiary to the pertinent ltem.
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ITEM 672

Use bituminous adhesive to bond all raised pavement markers to the pavement.

Place the bituminous adhesive at a temperature range of 380°F to 390°F. Place the
pavement marker on the bituminous adhesive approximately 20 seconds after the
adhesive is placed on the pavement. Ensure the pavement marker rests solely on the
adhesive and not the pavement surface. Ensure that a minimum of 1/8 in. layer of

bituminous adhesive remains between the pavement marker and the pavement surface.

Apply raised pavement markers no sooner than 14 days after applying the final course
of HMAC.

Use 40-ft spacing for raised pavement markers for the broken white stripe (lane lines)
unless otherwise approved.

ITEM 6038
Provide electronic portable changeable message signs as part of the traffic control

operations. Provide backups and keep operational and available on the jobsite at all
times during traffic control operations.
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